
CHANGE ORDER=----- Contract No. 01-005 DATE: 29 MAY 2001 
P.O.# 010468 PROJECT: George Bush East Extension Project, Project No. ST-9916 

OWNER: CONTRACTOR: 
City of College Station Young Contractors, Inc. 
P.O. Box 9960 P.O. Box 674 Ph: (979) 779-l 112 
College Station, Texas 77842 Bryan, TX 77806 Fax: (979) 823-2797 
PURPOSE OF THIS CHANGE ORDER: 
A. Change bridge arch structure to Techspan system. 

ITEM UNIT - ORIGINAL REVISED ADDED I 
NO 
62 
15 

UNIT DESCRIPTION PRICE QUANTITY QUANTITY COST 
LS Techspan arch system $636,600.00 0 1 $636,600.00 --.-- 
LS Arch Bridge $781,600.00 1 ($781,600.00) 

TO:‘AL ($145,0??0.00) 

THE NET AFFECT OF THIS CHANGE ORDER IS A 10.79% DECREASE. 

ORIGINAL CONTRACT AMOUNT 
Change Order No. 1 
Change Order No. 2 
Change Order No. 3 
REVISED CONTRACT AMOUNT 

ORIGINAL CONTRACT TIME 
Time Extension No. 1 
Time Extension No. 2 

--. 

$1,343,379.00 
$5,030.00 
$8,255.00 

($145,000.00) 
$1,211,664.00 

210 Days 
2 Days 
5 Days 

-- 

0.37% CHANGE 
0.61% CHANGE 

-10.79% CHANGE 
-9.80% TOTAL CHANGE 

Time Extension No. 3 20 Days 
Revised Contract Time 237 Days 

SUBSTANTIAL. COMPLETION DATE 29-act-01 
Revised Substantial Completion Date 25-Nov-01 

----- 
DIRECTOR OF FEAL SERVICES Date 

Date 

1 CITY ENGINEER I - Date CITY SECRETARY Date 

DEPARTMENT DIRECTOR 

5 /33/Q I --_ 
Date CITY MANAGER Date 
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YOUNG CONTRACTORS, INC. 
PWtdE 97%77%rll2 

PO. eox 674 

FAX 9iw623.2t37 

BRYAN, TEXAS 77806 7#)1 W. STAE HWY. 21 

31374 

10 May, to01 

AME Frank Simoneau\ Jr.. E.f.T. 
City of College Station 
2613 Texas Avenue S. 
College Station. TX 77842 

RE: George Bush Exzensioa Project savipgs for Bridge Alternates 

Dear Mr. Simoneau..: 

Young Conmcton. Inc. bad tentatively o b exed a total saving of S 138,500 considering the use of both the 
TECH SPAN and the colored and texturg MS.E. wall qstems- I have spolcen with Kent Lza with 
McClure Ettgineeting, and things do seem to be in order on the design of both s_vstems. but still nof set in 
none. Considering final approval of the &ineers and the City of College Z&ion, Young is proposing 
the following changes for the -5-M Akh Bridge, complete-in-place (excluding concrete pavement):” 

l) Removal of pim and footings ou the bridge approaches and rep&&g with a 6” non- 
reinforced levehg pad 

2) Replacing the ARCHBLOCK system with tbeTECH SPAN precast system 
3) Replacing the AMS.E, wall and CMU facing with a colored and texmred M.S.E. walI system 

The Ashlar stone finish, which was discussed in the January meeting The c0lor sampie that 
waspesemedandchosenbytheci~. 

4) Removing the grout fWng &w&n tie arches to a height of 3’ and replacing witi 
compacted backfill 

5) Placing press tra& rail and coping and momeznskb in place of the cast-inqlace slab and 
railandCMJlinish. (th.e$andrailstayslhesameasontheplans) ThecoloroftbetrafIic 
raiS can be either the same $ink as the wall, or can be a tiite limestone color (a sample can 
be pmvidcd for the limestone finish) 

6) Replacing tbc cast stone arch f&zing with a cast-in-plaot concztc %ish that is limestone 
colored iurd kxtured with qfofm liner 

These proposed changes ifacceptai bri@ a savings of $145,000 to the City df College Station Please 
contact our offices with any qumions orjcornmen& qarding this matter a! 979-779-1112. 
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Young Contractors, Inc. ; 



fAY-29-01 ‘NE 12:53 PM 
P, 02 

I 
\ 

YOUNG !CONTRACTORS, INC. 
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31374 , 

29 May, 200 f 

Mr. Frank Simoneaw Jr.. E.I.T. 
I 

City of Cdege Sration 
2613 Tesas Avenue S. 

j 

College Station. TX 7?842 ! 
I 

RE: George Bush Extension Project, e extension request 

Dear Mr. Simoneaw; 

Per Your kter ai our phone 
abov@-refwnced project. We sue requ 

Young Conuactor;, Inc. is requesing a time extension on the 

chames~ 
that 20 days he added to the conwacx for the ptoposcd 

This time addhkm nil1 be fro& today’s date until the db, at which time tie pending chadge 
order will go into effect if it is approved.! Should you have any questions or comments, pIcase contact me 
at 979-779-l 112. ! 

Sinccxely. 
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eremy D. er 
Young Cbntractors, Inc. 


